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Abstract 
     

Public Private Partnerhip (PPP) is celebrated globaly as a means of infrastructre delivery. PPP has been adopted in Nigeria for the 

construction of affordable housing in the country. But little achievement was recorded by the scheme. The aim of this study is to 

assess a typical PPP housing arrangement in Bauchi, Nigeria, as a means of providing affordable housing. Exploratory and 

explanatory research design was used in this study. Data was collected from Bauchi State Ministry of Lands Housings (BSML&H), 

Private developers and Mortgage institute. The findings shows that Bauchi State government sign a Memorandum of Understanding 

(MOU) with 21 private housing develpers for the construction of 5,000 units of housings across the state in 2008. The PPP 

arrengement shows that Bauchi state government is responsible for the provision of lands and infrastructure while private developers 

will provide contract document, finance, physical construction of the project and choose  Primary Mortgage Institutes (PMIs) for 

marketing and selling of the completed housing units. Record shows that only 228 units (4.6%) of the housing were completed and 

sold in 2014. The poor performance of the scheme was related to short of finance from state government and inability of the 

developers to access housing loan. Therefore this study recommend that comprehensive feasibility and viability study should be 

conducted before embarking on such arrengement. Partners should fulfil their contractual obligations. Lastly, the general public 

should patronise the completed projects for its successful implementation.        © 2018 ijrei.com. All rights reserved 
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1. Introduction  

 

Housing as one of the basic need of man, is faced with various 

challenges interms of availbility and affodability to middle and 

low income earners in Nigeria (Greene and Rojas, 2006). 

Housing provision challenges in developing countries  like 

Nigeria are escallating principally because the rate of housing 

provision has not kept face with urban population growth 

(Ibem, 2011). This result to inadequacies interm of 

accessibility and affordability of housing (Ibem, 2011,UN 

HABITAT: 2006a, Green and Rojas, 2006). Government at 

various level in Nigeria have constructed housing estate across 

the country in the past, with the view to ease accomodation 

problems to its workers. Federal Mortgage Bank of Nigeria 

(FMBN) was established to come up with savings and loans 

for  housing finance. Yet, housing delivery has not improve 

due the failure of the government provider approach to address 

the increasing shortage of urban housing and rising cost of 

housing beyond the reach of low income residents (Ibem and 

Aduwo, 2012). The New National Housing and Urban 

Development policy (NNHUDP) in 2002 formulate a guide 

line to ensure that all Nigerians have access to housing at 

affordable cost through private led initiatives (Aribigbola, 

2008). Prior studies have demonstrated the extend to which 

PPP in housing has been successful in different countries 

across the world. Further research in the Nigerian context 

indicate the role of government agencies  in PPP housing 

delivery and contribution of PPP in addressing housing 

challenges in different part of Nigeria (Ibem, 2011a, 2011b: 

Adegun and Taiwo, 2011). Therefore, this study will assess a 

typical example of PPP arrangement for the construction of 

affordable housing  in Bauchi State, Nigeria. 

 

1.1 Public Private Partnership (PPP) 

 

A public private partnership (PPP) is an arrangement between 

the public and private sectors with clear agreement on shared 

objectives for the delivery of public infrastracture and/or 
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public services by the private sector that would otherwise have 

being provided through traditional public sector procurement 

(PPP Manual, 2006). Miraftab (2004) observe that PPP is 

celebrated as a viable alternative institutional arrangement and 

strategy for delivering public services to cities in the 

developing countries. PPP is the current procurement method 

adapted in the developing countries (including Nigeria) in the 

provision of housing to low income earners (Ibem, 2011). If 

manage properly and parties involved fullfill their contractual 

obligations, it will help in a long way in the provision of 

affordable housing. PPP has so many definations, but the 

conceipt remain the same all over the world. The PPP 

arrangement aim at providing infrastructure under certain 

agreement of design, finance, benefits, ownership, transfer, 

e.t.c. which was normally provided under traditional 

procurement method. In Nigeria, the public refer to the Federal 

, State, Local Goverment, Ministries, Government agencies 

and their parastatals. While the Private Partner can be any 

private registered company that is not owned by Government 

or any of its parastatal, that offer various range of services for 

the purpose of making profit (Hassan, 2004). The 

infrastructural provision by  PPP includes:  

 Roads 

 Electricity 

 Water supply 

 Hospitals 

 Housings 

 Shopping complex 

 Parks 

Depending on the contractual agreement, the private partner 

can offer the following services in the provision of 

infrastracture: 

 Design 

 Finance 

 Construction 

 Project/Construction management 

 Facility management 

 

1.2 Private Sector Participation In Housing Delivery In 

Nigeria 

 

Australian Housing and Research Institute (AHURI, 2004) 

defined housing affordability as the ability of house holds to 

meet housing cost while maintaining other cost of living. PPP 

housings usually have long concession period which reduce the 

burden of high cost of housing or out right purchase. This 

advantage as observed by Jamali, (2004) have prompted key 

international financial institutions including World Bank and 

International Monetory Fund to mount pressure on many 

developing countries to shift emphasies from government 

provider approach to libralisation and privatisation of service 

provision (Ibem and Aduwo, 2012). Previous research 

revealed that private sector have participated in the provision 

of  housing in developed and developing countries, this is a 

clear indications that PPP is gaining wider acceptability in 

housing provision around the world. In Nigeria for example, 

research on PPP housing scheme was carried out in Lagos 

(Ibem, 2013), Ogun (Ibem and Aduwo, 2012), Niger (Musa 

and Usman, 2013) and Abuja (Ukoje and Kanu, 2014) among 

others to indicate the private sector participation in the delivery 

of housing in various state of the country. The failure of the 

public sector unit to live up to the expectations of housing 

delivery promted the Federal Government of Nigeria to launch 

the New Nationl Housng and Urban Development Policy 

(NNHUDP) of  2002  ( Ibem and Aduwo, 2012). The new 

housing policy came up with a road map which marks the new 

begining of active private sector participation in housing 

delivery. These follow the establishment of Real Estate 

Developers Association of Nigeria (REDAN)  in 2002, with 

over 1500 members (Abdullahi and Abd aziz, 2011), Building 

Materials Association of Nigeria (BUMPAN),  Primary 

Mortgage Institutes (PMIs) and reduction of intrest rate to 

members of REDAN, among others to encourage private 

sector participation in housing delivery.  

Although, there are various publication on PPP guide lines 

which indudes: Recommendations on: Guidelines for Public 

Private Partnership in Housing, The Federal Government of 

Nigeria National Policy on Public Private Partnership and its 

Supplementary notes; A Condensed Version of the PPP 

Guidance Manual  PPP Unit by Ministry of Finance and 

Economic Development, March 2006 among others, but there 

are different modes of PPP in housing delivery. Ibem and 

Aduwo (2012) found that a typical PPP housing scheme 

preceed by an expression of interest by private developers in 

respect to Government invitation. Tenders will be submitted 

and evaluated leading to the appointment of successful private 

partner. The selection of the partner will be base on certain 

criteria established prior to the invitation. Feasibility and 

viability report, evidence of strong financial base, track record 

in property development and quality of proposals are of 

paramount important to be considerd in the selection of private 

partner. PPP housing project commence by signing 

Memorandum of Understanding (MOU). MOU described the 

roles of the partners and their equity contributions and benefits 

(Ibem and Aduwo, 2012). Further more, it estabilished the 

concession period of the project and patners are bound in the 

terms and conditions. Commercial banks are the main sources 

of short term loan facilities to private housing developers. The 

FMBN provides long term loan facilities in Nigeria through the 

PMIs. The partnership ends after marketing and selling of 

housing units (Ibem, 2013). 

 

1.3 The Study Area 

 

The area of the study is Bauchi State, located in the North 

Eastern part of Nigeria. Previous study suggested that a 

research on PPP should be base on the existing projects in 

order to get the real life situation. As such, Bauchi is one of the 

state in Nigeria that adopted the construction of  PPP housing 

estate in 2008. 21 private housing developers sign MOU with 

Bauchi state government for the construction of 5,000 housing 

units. The official records of Bauchi PPP housing scheme was 

collected from Bauchi State Ministry of Lands and Housing 
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(BSML&H). 

 

 

Figure 1. Map of Nigeria Showing Bauchi State 

 

2. Methodology 

 

The study used exploratory and explanatory research design. 

Exploratory research design was employed for extensive 

review of relevant literature and explanatory research design 

was used for content analysis of documents related to  Bauchi 

PPP housing records from Bauchi State Ministry of Lands and 

Housings (BSML&H). The research was conducted in 2014 at 

Bauchi, Nigeria. First and famous, official record of Bauchi 

PPP Housing Scheme from 2008 to 2014 was collected from 

BSML&H. The information contains the number of PPP 

Housing projects in Bauchi, names of private developers, 

construction sites and number of housing units allocated. 

Memorandum of Understanding (MOU) was also obtained. 

The MOU describe the responsibilities of the stake holders. 

The study was developed base on the data collected from 

BSML&H and supplemented by the review of relevants 

literature. 

 

3. Results and Discussion 

 

Bauchi Public Private Partnership housing scheme commence 

in 2008, following invitation by the state Government to 

prospective private housing developers to apply for the 

construction housings in the state. After expression of interest 

and selection of sucessful developers, a Memorandum of 

Understanding (MOU)  was signed by Bauchi state 

Government and the private developers. The MOU is the 

contract document which bind the two parties together. It 

contain duties and obligations of each party to the contract.  

 

 

 

Table 1: Government responsibilities in the construction of Bauchi 

PPP housing estates. 

Government responsibilities in Bauchi PPP housing schemes 

1. Provision of land.  

2. Provision of infrastructure ( access road, electricity, drainage 

and water supply).  

3. Pay 30% equity contribution. 

4. Give design requirement as well as the number of housing unit 

to be constructed.  

5. Send supervisory team to monitor the construction process  

6. Approval of project documents. 

Source : BSML&H (2016) 
 

Table 2: private developers responsibilities in the construction of 

Bauchi PPP housing estates. 

Private developers responsibilities in Bauchi PPP housing 

schemes  

1. Secure capital for the project financing 

2. Construction of the project 

3. Complete project acceptable to Government  

4. Allow Government project team to supervise the project  

5. Production of project documents 6. Choose primary 

mortgage institute (PMI). 

Source : BSML&H 2016 

 

Table 2. represent responsibilities and duties of private 

developers in the the construction of PPP housing. Private 

sectors are expected to provide production information 

documents, source capial for project finance, construct the 

project as specified and choose PMI for maketing and selling 

of the completed housing 

 
Table 3.  List of the approved  Bauchi PPP housing scheme from 

2008 to 2014 

S.N Name of Developers Site No. of 

Housin

g Units 

1 Sahad Estate developers Birshi 500 

2 Homex concept Birshi 500 

3 Energy Bridge Birshi 500 

4 FHT Ventures Birshi 500 

5 First call Ltd. Birshi 500 

6 Elyerks Birshi 500 

7 Terraquest development 

company Ltd.  

Dungal 1000 

8 Bampat Dungal 500 

9 Hamzas Holdings Dungal 500 

10 Premier Icon Inkil 500 

11 Centre Point Ningi 250 

12 Royal cat Gamawa 250 

13 Spark light Tirwun 500 

14 Salzee Dass/T. Balewa 250 

15 Mubel Nigeria Ltd. Dungal 1000 

16 Trauds Dungal 1000 

17 Tohuwanile Dungal 1000 

18 Larix Tirwun 250 

19 T.S. Construction Kafin 250 

20 Samson and Rakaya Madaki 250 

21 Almo Nig Ltd                                Darazo Misau 250 

 



 

Mohammed Sani et al / International journal of research in engineering and innovation (IJREI), vol 2, issue 1 (2018), 93-96 

 

  

 

 

96  

Table 3. is the list of  21  private housing developer 

participating in the construction of Bauchi PPP housing 

scheme. It contains names of private developers, allocated 

construction sites and approved number of housing units to 

construct. The housing units consist of 3 bedroom detached 

and 2 bedroom semi-detached flat respectively. 

 

3.1 Performance of Bauchi PPP Housing Projects 

 

Bauchi PPP housing projects commence in 2008 with 5, 000 

units as first phase of the project. Record shows that only 228 

units were completed and commission in 2014 (BSML&H, 

2014). The completed housing unit comprises 2 and 3 bedroom 

flat sold at a price of four million five hundred thousand and 

five million five hundred thousand Naira (N4.5m and N5.5m) 

respectively. Therefore, only 4.6% of the projects were 

completed which indicate poor performance delivery of the 

projects in 6years. 

 

3.2 Challenges of Bauchi PPP Housing Projects 

 

Bauchi PPP housing projects encounter various challenges that 

hindered its overall success. Record shows that Government as 

the initiator and client of the project was not able to fulfil its 

financial obligations due to constrain in revenue. It was also 

found that most of the developers were not able to fulfil the set 

requirement for accessing housing loan from FMBN. 

Therefore, there was insufficient capital to finance the projects. 

Furthermore, the activities of mortgage institute suffer so many 

bureaucratic challenges in performing intermediary function 

between Developers and FMBN. Lastly, the final cost of the 

housing units were very expensive for the middle and low 

income earner which were the main target of the projects.       

 

4. Conclusion 

 

Public Private Partnership is the current procurement method 

adopted in Nigeria for the provision of affordable housings. 

Records shows that the roles of government in the partnership 

is the provision of lands and infrastructure while the private 

developers were expected to finance and undertake the 

physical construction of the housing projects. Government is 

also expected to provide financial and managerial support for 

the success of the scheme. But the implementation of the 

scheme suffers a setback due to inability of Government to 

fulfil its financial obligations. Private developers were also not 

able to access housing loan from FMBN. Mortgage institutes 

were not able to perform intermediary functions due long and 

strict bureaucratic conditions. The few number of housing 

units that were completed were sold at very expensive rate 

beyond the reach of middle and low income earners. Therefore, 

this study recommend that government and private housing 

developers involve in the Bauchi PPP housing projects should 

embark on comprehensive feasibility and viability study in 

order to check the strength and weakness of  their contractual 

arrangement for the successful implementation of the scheme.  

 

References 

 
[1] Australian Housing & Research Institute (AHURI) (2004) Measuring 

housing affordability, AHURI Research & Policy Bulletin, (45), pp.1-4. 

[2]  Aribigbola, A. (2008) Housing Policy Formulation in Developing 

Countries: Evidences of Programme Implementation from Akure, Ondo 

State Nigeria. Journal of Human Ecology, 23(2), Pp. 125–134. 

[3] Bauchi State Ministry of Lands and Housing (2015) Record of Bauchi 
Public Private  Partnership Housing Projects. Bauchi, Nigeria. 

[4] Greene, M. & Rojas, E. (2008) Incremental Construction: A Strategy to 

Facilitate Access to Housing, Journalof Environment & Urbanization, 
20(1), Pp. 89–108.  

[5] Hassan,  M.  H. (2014). An Evaluation of Factors Militating gainst the 

Delivery of PPP Project in Nigeria. UnpublishedM Sc. Dessertation in 
Construction Project Management. Heriot Watt University, Dubai. 

[6] Ibem, E. O. (2011): Public-Private Partnership (PPP) in Housing 

Provision in Lagos Megacity Region, Nigeria. International Journal Of 
Housing Policy,11:2, 133-154 

[7] Ibem, E. O. & Aduwo, E. B. (2012). Public-Private Partnerships (PPPs) 

in Urban Housing in Nigeria: Evidence from Ogun State. International 
Journal of Architecture and Urban Development. Vol.2, No 2. 

[8] Jamali, D. (2004). ''Success and Failure Mechanisms of Public Private 

Partnerships (PPPs) in Developing Countries: Insights from the 

Lebanese Context'', International Journal of Public Sector Management, 

17(5), 414-430 

[9] Ministry of Finance and Economic Development (2006). A Condensed 
Version Of The  PPP  Guidance Manual. PPP Unit Publication, Nigeria. 

[10] Miraftab, F. (2004) Public–Private Partnerships: Trojan horse of 

Neoliberal Development, Journal of Planning Education and Research, 
(24), Pp. 89–101. 

[11] Musa, D. & Usman M. Y. (2013) Private Sector Participation in the 

Provision of Urban Services: An Overview of Housing Supply in Minna, 
Niger State, Nigeria. International Journal of Humanities and Social 

Science Invention. Volume 2 Issue 4. PP.51-58. 

[12] Ukoje, J. E. & Kanu, K.U. (2014). Implementation and the Challenges 
of the Mass Housing Scheme in Abuja, Nigeria. American International 

Journal of Contemporary  Research Vol. 4, No. 4. 
[13] UN-Habitat. (2008). State of African cities 2008, A framework for 

addressing urban challenges in Africa. Nairobi: UN-Habitat. 

 


